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NORTH TEXAS MUNICIPAL WATER DISTRICT
501 E. Brown Street * Wylie, Texas 75098
(972) 442-5405

WASTEWATER COMMITTEE MEETING (VIA VIDEOCONFERENCE)
WEDNESDAY, JUNE 25, 2025
1:00 P.M.

Notice is hereby given pursuant to V.T.C.A., Government Code, Chapter 551, that the Board of
Directors of North Texas Municipal Water District (NTMWD), Wastewater Committee, will hold a
regular meeting by videoconference, accessible to the public, on Wednesday, June 25, 2025, at
1:00 p.m.

The Presiding Officer will be present at the meeting location, the NTMWD Administrative Offices,
501 E. Brown Street, Wylie, Texas 75098, with two-way video and audio communication between
Board members participating by videoconference, establishing a quorum. The public may attend
the meeting in person at the meeting location. Audio and video of Board members participating
by videoconference will be visible to members of the public in attendance at the meeting location.
The meeting will be recorded, and the audio recording will be available on the NTMWD website
after the meeting.

Members of the public wishing to listen to live audio from the meeting may do so by calling in at
(469) 210-7159 or toll free (844) 621-3956 and entering the following access code: 928 587
040. Please note this line will not provide for two-way communication and public comment at the
meeting must be made in person at the meeting location.

AGENDA

l. CALL TO ORDER

Il. PUBLIC COMMENTS

We welcome members, customers, and the public to participate during the public comment
period of the meeting. Before the start of the meeting, speakers must complete and submit a
“Public Comment Registration Form.” During this portion of the meeting, speakers will be
recognized by name and asked to provide their comments. The time limit is three (3) minutes
per speaker, not to exceed a total of thirty (30) minutes for all speakers. Texas Open Meetings
Act prohibits the Committee from discussing items not listed in the agenda. However,

Committee Members may respond with factual or policy information.

Il OPENING REMARKS

A. Chair/Executive Director/Committee Champion _Status Report concerning
legislation and regulatory matters, budgets, current projects and ongoing
Wastewater System programs of the District
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V. ACTION ITEMS

A. Consider approval of Wastewater Committee meeting minutes — April 23, 2025

B. Sister Grove Regional Water Resource Recovery Facility Phase Il; Project No.
301-0570-20; Tabulation of Bids, Award of Contract, Construction Management
and Inspection Services

C. South Mesquite Creek Regional Wastewater Treatment Plant Peak Flow
Management and Expansion, Project No. 301-0525-18; Amendment No. 8; and
Buffalo Creek Parallel Force Main, Project No. 507-0640-24; Partial GMP No. 1

D. McKinney Prosper Sewer Improvements; Project No. 501-0641-24; Engineering
Services Agreement, Final Engineering

V. DISCUSSION ITEMS

A. Princeton Lift Station Expansion; Tabulation of Bids and Award of Contract,
Engineering Services During Construction, and Internal Inspection Services
Buffalo Creek Lift Station No. 2; Electrical Procurement Package

Rowlett Creek Regional Wastewater Treatment Plant Peak Flow Improvements;
Construction Manager At-Risk Services

Rowlett Creek Regional Wastewater Treatment Plant MBR Maintenance
Improvements

Christie Farms/Municipal Utility District discussion

Opportunity for Committee members to provide feedback on Wastewater
Committee meeting or request potential future agenda items

O oW
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VI. ADJOURNMENT

REQUIRED LEGAL NOTICES

The Wastewater Committee is authorized by the Texas Open Meetings Act to convene in
closed or executive session for certain purposes. These purposes include receiving legal
advice from its attorney (Section 551.071); discussing real property matters (Section
551.072); discussing gifts and donations (Section 551.073); discussing personnel matters
(Section 551.074); or discussing security personnel or devices (Section 551.076). If the
Wastewater Committee determines to go into executive session on any item on this
agenda, the Presiding Officer will announce that an executive session will be held and will
identify the item to be discussed and provision of the Open Meetings Act that authorizes
the closed or executive session.

Persons with disabilities who plan to attend the NTMWD meeting and who may need
auxiliary aids or services are requested to contact Shannon Sauceman in the NTMWD
Administrative Offices at (972) 442-5405 as soon as possible. All reasonable efforts will
be taken to make the appropriate arrangements.

Pursuant to Section 30.05, Penal Code (criminal trespass), a person may not enter this
property with a firearm. Pursuant to Section 30.06, Penal Code (trespass by license holder
with a concealed handgun), a person licensed under Subchapter H, Chapter 411,
Government Code (handgun licensing law), may not enter this property with a concealed
handgun. Pursuant to Section 30.07, Penal Code (trespass by license holder with an
openly carried handgun), a person licensed under Subchapter H, Chapter 411, Government
Code (handgun licensing law), may not enter this property with a handgun that is carried
openly.
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Agenda

I. CALL TO ORDER

II. PUBLIC COMMENTS

III. OPENING REMARKS
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Agenda

IV. ACTION ITEMS

A. Consider approval of Wastewater Committee meeting minutes — April 23, 2025

B. Sister Grove Regional Water Resource Recovery Facility Phase II; Project No. 301-0570-
20; Tabulation of Bids, Award of Contract, Construction Management and Inspection
Services

C. South Mesquite Creek Regional Wastewater Treatment Plant Peak Flow Management and
Expansion, Project No. 301-0525-18; Amendment No. 8; and Buffalo Creek Parallel
Force Main, Project No. 507-0640-24; Partial GMP No. 1

D. McKinney Prosper Sewer Improvements; Project No. 501-0641-24; Engineering Services
Agreement, Final Engineering

V. DISCUSSION ITEMS

A. Princeton Lift Station Expansion; Tabulation of Bids and Award of Contract, Engineering
Services During Construction, and Internal Inspection Services

B. Buffalo Creek Lift Station No. 2; Electrical Procurement Package

C. Rowlett Creek Regional Wastewater Treatment Plant Peak Flow Improvements;
Construction Manager At-Risk Services

D. Rowlett Creek Regional Wastewater Treatment Plant MBR Maintenance Improvements

E. Christie Farms/Municipal Utility District discussion

F. Opportunity for Committee members to provide feedback on Wastewater Committee

meeting or request potential future agenda items
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Agenda

IV. ACTION ITEMS
A. Consider approval of Wastewater Committee meeting minutes — April 23, 2025
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Ag enda Mark Simon, Director of Engineering

IV. ACTION ITEMS

Sister Grove Regional Water Resource Recovery Facility Phase 1I; Project No. 301-0570-
20; Tabulation of Bids, Award of Contract, Construction Management and Inspection
Services

NORTH TEXAS MUNICIPAL WATER DISTRICT 5




Sister Grove Regional Water Resource Recovery
Facility (RWRRF) Phase 11

Project Purpose

« Expansion of treatment capacity of
existing facilities from the current 16
MGD annual average daily flow to 32
MGD annual average daily flow with a
peak two-hour flow of 128 MGD

Project Components

» 16 MGD treatment train including
primary clarification, secondary
treatment, tertiary filtration, and an
ultraviolet light (UV) disinfection
system

« Additional process equipment for

¥

Al

- Secondary Clarifier Effluent

existing facilities including headworks, opscan, b "&"}‘ T
pump stations, blower building, and coidc
solids handling facility T ta ) R e

UV Electrical Building K

-
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Sister Grove RWRRF Phase 11

Tabulation of Bids
Total Bid

Lowest responsible bid
Eagle Contracting, LLC $187,012,000 Recommended for
Award

ARCO/Murray National Holdings, Inc EEICVAVPI VS

Engineer’s OPCC $175,106,579

Construction Management and Inspection Services (FNI) -
$4,639,507

« Qutsourced construction management and inspection services to cover all
disciplines for 36 months

Internal Inspection Services - $239,616

« Inspection supervisors
NORTH TEXAS MUNICIPAL WATER DISTRICT




Sister Grove RWRRF Phase I Update

Progress Updates:
e Garney has taken over all the work on Peak Flow Basins

e Provided additional staffing resources
e Scheduled completion for the Peak Flow Basins targeting end of July 2025

e Garney is installing stainless steel piping and diffuser at Aeration Basins
e Garney is assisting with odor control duct work at Headworks.
Additional Prime Controls hired to assist with vendor control panel
terminations

Physical Checkouts on equipment at multiple facilities

On-going training for NTMWD Operations Staff

Fire Marshall inspected and approved Operations Building

Construction Contractor for the FM 2933 improvements is mobilizing

NORTH TEXAS MUNICIPAL WATER DISTRICT




Sister Grove RWRRF Phase I Update

Anticipated Progress by End of Auqust 2025:
e Complete Vendor Control Panel Terminations (Prime Controls)

e Site Fully Energized and Electrical Testing Complete
(except at Peak Flow Basins)
e Treatment Process Structures to be “"Operationally Complete” and ready

to begin performing Operational Readiness Testing (ORT)
e Goal is to complete ORT by end of September 2025
e Functional Demonstration Testing (FDT) complete on Main Electrical
Building and Operations Building
e Goal is to complete FDT by mid October 2025

e Startup Process
e Targeting end of October 2025

NORTH TEXAS MUNICIPAL WATER DISTRICT




Committee Consideration

The Executive Director, NTMWD staff and CDM Smith, Inc., recommend the Board of Directors
authorize the award of a contract as follows:

Consultant:

Construction
Manager:

Scope:

Project:

Amount:

Funding:

Eagle Contracting, LLC

Freese and Nichols, Inc.

Construction Contract
Construction Management and Inspection Services
Internal Inspection Services

No. 301-0570-20, Sister Grove Regional Water Resource Recovery Facility Phase
II

$187,012,000 for Construction Contract (TWDB and ECP Funding)
$4,639,507 for Construction Management Services (ECP Funding)
$239,616 for Internal Inspection Services (ECP Funding)

Existing Regional Wastewater System Clean Water State Revolving Construction
and Regional Wastewater System Extendable Commercial Paper

NORTH TEXAS MUNICIPAL WATER DISTRICT
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Ag enda Mark Simon, Director of Engineering

IV. ACTION ITEMS

C. South Mesquite Creek Regional Wastewater Treatment Plant Peak Flow Management and
Expansion, Project No. 301-0525-18; Amendment No. 8; and Buffalo Creek Parallel
Force Main, Project No. 507-0640-24; Partial GMP No. 1

NORTH TEXAS MUNICIPAL WATER DISTRICT 11




South Mesquite Creek Regional Wastewater Treatment
Plant Peak Flow Management and Expansion and Buffalo
Creek Parallel Force Main

Project Purpose

« Capacity Assessment Study of the southern services area show
the South Mesquite Creek RWWTP needs expansion by 2028

« From 33 MGD to 41 MGD average daily flow
« Increase wet weather treatment capacity to 102.5 MGD
« Meets growth projections through 2033

« Early peak flow relief adding 3.5 million gallons of storage was
completed in August 2024

« The Buffalo Creek Parallel Force Main (PN 640) was added to
the scope of the South Mesquite Creek RWWTP CMAR
agreement (PN 525) to convey peak flow to the new
headworks and peak flow basins under construction

NORTH TEXAS MUNICIPAL WATER DISTRICT 12




South Mesquite Creek Regional Wastewater Treatment Plant
Peak Flow Management and Expansion and Buffalo Creek
Parallel Force Main

Program Components

The program is divided into three |
parts: :

I. Early Peak Flow Relief }
« Repurpose abandoned 1

Dallas
Kaufma

secondary clarifier as Peak
Flow Storage Basin No. 3

II. Peak Flow Improvements
 Headworks No. 2
« Peak Flow Storage Basin No. 1

- Buffalo Creek Parallel Force
Main (Current Request)

« Electrical Buildings and Gear
for Peak Flow and Expansion

III. Expansion to 41 MGD
Primary, secondary and tertiary
treatment improvements

Markout

Buffalo Creek
Lift Station

.

C
‘ep,

Proposed Buffalo Creek
Parallel Force Main
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South Mesquite Creek Regional Wastewater Treatment Plant
Peak Flow Management and Expansion and Buffalo Creek
Parallel Force Main

Buffalo Creek Parallel Force Main 507-0640-24

Partial Guaranteed Maximum Price (GMP) No. 1
CMAR ESTIMATE: $1.7 million

Major Scope of Work Description — Partial GMP No. 1 Lump Sum Amount

Bid Package 11 - BCPFM Valve Procurement

Package includes 8 x 42" plug valves for isolation of the $799.033
force main as required by TCEQ. Received 4 vendor package !
proposals for supply of the plug valves

Total Construction Cost $799,033
General Conditions (@8.5% of the Estimated Construction

$67,918
Costs)
Total Cost of Work $866,951
CMAR Fees (@6.5% of the Cost of Work) $56,352
CMAR Contingency (@1.5% of the Cost of Work) $13,005

BCPFM Partial Guaranteed Maximum Price No. 1 $936,308
(Sum of Total Cost of Work and CMAR Fees) !

NORTH TEXAS MUNICIPAL WATER DISTRICT 14




South Mesquite Creek Regional Wastewater Treatment

Plant Peak Flow Management and Expansion and Buffalo
Creek Parallel Force Main

Buffalo Creek Parallel Force Main 507-0640-24
Project Cost & Schedule Update

m Award Date Buffalo Creek Parallel Force Main m

Oct-24 Original Agreemer!t - Pre-construction and $225,000
Procurement Services Fee

Buffalo Creek Parallel Force Main Valve
1 June-25

Procurement (Current Request) Rt

Nov 2025 Buffalo Creek Parallel Force Main (estimated $19,334,700
construction cost)

-- Total Contract Price $20,496,008

NORTH TEXAS MUNICIPAL WATER DISTRICT
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South Mesquite Creek Regional Wastewater Treatment Plant
Peak Flow Management and Expansion and Buffalo Creek
Parallel Force Main

CMAR Contract Amendment Summary

South Mesquite Creek Regional Wastewater Treatment Plant and Buffalo Creek Parallel Force Main

Description Status Amount
(F);’;gmal Agreement - Partial Pre-Construction and Procurement Services T $1.250,000.00
Amendment No. 1 - Partial GMP No. 1 Materials & Site Prep. Board Approved $11,944,463.24
Amendment No. 2 - Partial GMP No. 2 Early Peak Flow Relief Board Approved $8,556,427.36
Change Order No. 1 - Reinforced concrete pipe encasement Board Approved $48,117.51
Amendment No. 3 - Partial GMP No. 3 Electrical Procurement Board Approved $16,788,604.77
Amendment No. 4 - Partial GMP No. 4 Headworks & Peak Flow Basin Board Approved $110,349,109.09
Amendment No. 5 - (CO No. 2) Reduction of GMP 1&2 now complete Board Approved ($1,553,954.45)
Amendment No. 6 - BCPFM CMAR Services and Partial GMP No. 5 for
Electrical Building No. 3 and Non-potable water pumps procurement Board Approved $21,370,610.27
Amendment No. 7 — Partial GMP No. 6 Expansion to 41 MGD
Components: UV, 42-inch force mains, filters, non-potable water, solids Board Approved $49,650,787.00
improvements, Maintenance and Storage Facility
Amendment No. 8 - BCPFM Partial GMP No. 1 Valve Procurement Current Request $936,308.00

Total Contract Price $219,340,472.79

NORTH TEXAS MUNICIPAL WATER DISTRICT 16




Committee Consideration

The Executive Director and NTMWD staff recommend the Board of Directors authorize
the Executive Director to execute Amendment No. 8 to the Construction Manager At-Risk

as follows:

CMAR: Archer Western Construction, LLC

Scope: Construction, Buffalo Creek Parallel Force Main Partial GMP No. 1
Project: No. 507-0640-24, Buffalo Creek Parallel Force Main

Amount: $936,308 for Construction

Funding: Buffalo Creek Interceptor System Construction Funds

NORTH TEXAS MUNICIPAL WATER DISTRICT 17




Ag enda Mark Simon, Director of Engineering

IV. ACTION ITEMS

D. McKinney Prosper Sewer Improvements; Project No. 501-0641-24; Engineering Services
Agreement, Final Engineering

NORTH TEXAS MUNICIPAL WATER DISTRICT 18




McKinney Prosper Sewer Improvements

Background & Project Purpose

 The Upper East Fork Interceptor System (UEFIS) Regional
Capacity Assessment and Assurance Study identified the need for
increased capacity of the McKinney Prosper Sewer to serve
projected growth in McKinney and Prosper to:

« Allow for increased capacity and resiliency in the McKinney-Prosper Sewer
system

« Convey future flows to the planned Stover Creek Lift Station, currently
under design

« A future extension will provide additional capacity as Prosper
flows increase and will be under a separate project

« Estimated Construction Cost is $8,052,000

NORTH TEXAS MUNICIPAL WATER DISTRICT
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Project Components

« 5,000 linear feet of
parallel 42/48-inch
gravity interceptor

« Interconnections
between two pipeline at
existing McKinney
Prosper Sewer manholes

« Connection of the parallel
pipe to the future Stover
Creek LS Junction
Structure

McKinney Prosper Sewer Improvements

N-CusterRd

Existing McKinney Prosper Sewer
2
c\atlerpPojn, 5

.| Legend

== McKinney Pipeline

[5] LiftStation

s NTMWD Pipeline

= e« Future McKinney Pipeline

=mm=m Sewer Improvements
e =« Future NTMWD Pipeline

{ Existing City of McKinney Interceptor

1ty Ronn{

(To Be Abandoned) &
e URIVERSIEDE
=
0
c
B
B
Pl
o

coxR Future City of McKinney Interceptor
"(_\‘1':""“ Dr
’I
Existing City of McKinney Stonebridge LS 4

Heathery

%
|
' 2
Future Stover Creek L)
Force Main "
\
A
/

I’ Future Stover Creek LS

/ Junction Structure |
1
§ ee— ) e

a9
s tonent™” {

Existing Point of Entry
to remain without
Stonebridge LS flow

Gray Branch
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McKinney Prosper Sewer Improvements

Final Engineering Design (Garver)

« Basic Services
« Final design services
» Bid phase services

« Special Services
« Topographic survey
« Easement document preparation
» Geotechnical engineering
« Subsurface utility engineering

« Final engineering fee is $612,000

NORTH TEXAS MUNICIPAL WATER DISTRICT 21




Committee Consideration

The Executive Director and NTMWD staff recommend the Board of Directors authorize
the Executive Director to execute an engineering services agreement as follows:

Consultant: Garver, LLC

Scope: Final Engineering Design

Project: No. 501-0641-24, McKinney Prosper Sewer Improvements

Amount: $612,000

Funding: Upper East Fork Interceptor System Extendable Commercial Paper

Program

NORTH TEXAS MUNICIPAL WATER DISTRICT 22




Ag enda Mark Simon, Director of Engineering

IV. ACTION ITEMS

A. Princeton Lift Station Expansion; Tabulation of Bids and Award of Contract, Engineering
Services During Construction, and Internal Inspection Services

NORTH TEXAS MUNICIPAL WATER DISTRICT 23




Princeton Lift Station Expansion

Nege St

Project Purpose R T

« Increase wastewater
conveyance capacity serving
growth in Princeton

« Replace the lift station’s roof
due to condition

Project Components

« Replace and upsize pump
impellers

« Replace badly deteriorated
roof

NORTH TEXAS MUNICIPAL WATER DISTRICT 24




Princeton Lift Station Expansion

Tabulation of Bids

Bidder Total Bid

Lowest Responsible
CLW Water Group, LLC 4,164,000 Bid Recommended for Award

Engineer's OPCC $2,604,000

Internal Inspection Services - $318,720

Engineering Services During Construction (AECOM) - $236,907

NORTH TEXAS MUNICIPAL WATER DISTRICT 25




Ag enda Mark Simon, Director of Engineering

IV. ACTION ITEMS

B. Buffalo Creek Lift Station No. 2; Electrical Procurement Package

NORTH TEXAS MUNICIPAL WATER DISTRICT 26




Buffalo Creek Lift Station No. 2, Tabulation of Bids and
Award of Contracts for Electrical Procurement

Background

« The 2021 Buffalo Creek Interceptor System Capacity Assessment
& Assurance report validated previous studies that identified the
need for additional capacity in the Buffalo Creek Interceptor
System to accommodate growth in Forney, Heath, and Rockwall.

* A 2023 Feasibility Analysis for Conveyance Alternatives Report
recommended improvements to increase the system’s pumping

and conveyance capacity and manage peak weather flows at the
treatment plant.

Project Purpose

« Construct a new 32 MGD lift station and force main to convey
flows from the Buffalo Creek Interceptor System to South
Mesquite Creek RWWTP.

NORTH TEXAS MUNICIPAL WATER DISTRICT
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Buffalo Creek Lift Station No. 2, Tabulation of Bids and
Award of Contracts for Electrical Procurement

Project Components
* Procure a new generator and

a new switchboard
- Main Package (to be awarded

at a later date): New 32 MGD

capacity lift station on the

existing Buffalo Creek Lift o
Stat|0n S|te e T Yy T PLif Station

« Purpose is to procure the |
electrical equipment months [ Frposes sl o
prior to the main package N S0
award to support the project
substantial completion by late
2027

Lift Station No. 2

‘ Proposed Buffalo Creek

NORTH TEXAS MUNICIPAL WATER DISTRICT 28




Buffalo Creek Lift Station No. 2, Tabulation of Bids and
Award of Contracts for Electrical Procurement

Tabulation of Bids
Engineer’s Opinion Of Cost: $2,101,500

Cummins Sales and Service (for the generator Recommend for award for

only) AL R the generator
ECB Solutions, LLC (for both items) $2,390,000 Non-responsive proposal
Elliott Electric Supply (for the switchboard only) $958,900 Sl CC R TG i

the switchboard

Total Amount $2,899,638
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Ag enda Mark Simon, Director of Engineering

IV. ACTION ITEMS

C. Rowlett Creek Regional Wastewater Treatment Plant Peak Flow Improvements;
Construction Manager At-Risk Services
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Rowlett Creek Peak Flow Improvements, Phase 11

X

¢ P2k Blvd

Project Purpose LB

. . S Rowlett Creek Regional /
« Expansion of treatment capacity of "~ § g R TN e o surete
existing facilities from the current e __ Blowersan s (JLo13 FocdFecty SRR\ (U0

Building Junction Box and

77.5 MGD peak two-hour flow to N ——
95 MGD peak two-hour flow 4o BB T o :

Project Components

« Influent pumping, Train A aeration [ &0 S S/ .. ron sviuon
blowers, conversion to step feed, 5 Con i
clarifier improvements, ferric
sulfate facility, filtration facility,

eration Basins to Step
Feed Process

. - . - . &, New Access Road i - =/ S\t S A
UItraV|O|et Ilght (UV) d|S|nfeCt|0n - Paving, Water line i . i Additional Pump in Wet
o . . i - E ?zgh Gsatxs Llne from ‘ Weather Pump Station
facility, and plant outfall pipeline = e F | N\ =7
F ; - : v New Backup Generators p- Tamporary Dewaleting _ New Solids Handling . Plano Lift Station Pump
! . for Train A, Train B, UV, Eﬁll.(ljrlg%‘:torage S Building and Replacement and Piping
H and Filters * 3 i | Odor Control Facility Improvements
 Electrical and SCADA system =% Dot ey - 8 g Vonenence Buidng _ =

improvements and solids handling
building
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Rowlett Creek Peak Flow Improvements, Phase 11

CMAR SOQ and Proposal
« March 2025, Board Authorized CMAR Delivery Method
« Used one-step process for CMAR selection

» Receive Statement of Qualifications (SOQ) and CMAR
Proposals at the same time

« May 15, 2025, only one SOQ and proposal received
from Archer Western Construction

NORTH TEXAS MUNICIPAL WATER DISTRICT
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Rowlett Creek Peak Flow Improvements, Phase 11

« CMAR Agreement with Archer Western Construction to
presented at July 2025 Board Meeting

« CMAR Services (Preconstruction and Procurement Services)
« Estimated cost $2,385,000
« CMAR Construction Support Costs
» General Conditions
« Based on a fee schedule submitted during selection process
« Estimated cost for 5-year project duration $26,966,000

« CMAR Fee 9%

NORTH TEXAS MUNICIPAL WATER DISTRICT
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Ag enda Mark Simon, Director of Engineering

IV. ACTION ITEMS

D. Rowlett Creek Regional Wastewater Treatment Plant MBR Maintenance Improvements
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Rowlett Creek MBR Maintenance Improvements

Project Purpose

« Provide safe and efficient means for
maintaining the MBR system
components

Project Components

« Bridge crane with open structural
steel-based frame

s
=
(=]
2
@
x Brecknr
rar

« Watertight covers over blower access
hatches

 Grated covers over bioreactor basins

« Personal safety system to use during
cassette removal and reinstallation

+ Lowest submitted bid $4,582,000

» Engineering Services During
Construction: $89,015
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Ag enda R.J. Muraski, Director of Planning

IV. ACTION ITEMS

E. Christie Farms/Municipal Utility District discussion — Executive Session
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Agenda

IV. ACTION ITEMS

F. Opportunity for Committee members to provide feedback on Wastewater Committee
meeting or request potential future agenda items
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Agenda

VI. ADJOURNMENT
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